

GENERAL AND REVENUE SECRETARIAT.

1896-97
~~191~~
?eal Boardo)

File No. 54796

Serial Nos. 11-15-18421

B
~~Papers Filed.~~

Month June 97

SUBJECT.

Improvement of a descending well at Kelgote
village in the Chitaldrug Tq.

PREVIOUS REFERENCES.


LATER REFERENCES.

Indexed
Raghunathas
Countermandation.

Gen. 31.]

35- 42397

189



1378 31/5797

From

*The President of the
Local Fund Committee
Chitaldurg District*

To

*The Secretary to the Government
Dewan of Mysore.*

*General and Revenue
Department*

Dated *27th* May 1897

Despatched *28th* do

Received

General No. *964* of 1896-97

No. *904*

Enclosure^s No. 2

SECTION	<i>LPB</i>
FILE No.	<i>54996</i>
SERIAL No.	<i>11</i>

Has the honor to state
that an estimate for Rs 450
for improving a descending
Well in the village of Kelgote
in the Chitaldurg Taluk
had been sanctioned by
the Under-signed and
that for reasons set forth
in the remarks column
of the statement submitted
herewith, the revision
of the estimate was found
necessary. A revised
estimate for Rs 1406
submitted for favor of
sanction and return
of the net increase

Of Rs 956 which is to be.

sanctioned will be met
from the provision of

Rs 10,000 sanctioned from
Local Funds General.

in Government proceedings

no: 59. D. dated 21st March 1897.

3. The under-signed has satisfied himself - that

the work - though executed
at a heavy outlay, will
not only be substantial

but will also afford
adequate supply of water

To the Cattle and Residents

of this village as well as

to Kavadiyal hatte

hamlet^y attached to this

Village

4. Coming to the direct nature

of the district, wells here

Cost much more than

they do in other parts

of the Province

исполн. Кин

President

Comparative statement to accompany the report
in the Kelagole village of the Chulaldm,

Sub-head of estimate	As per original estimate			As per revised estimate		
	Quantity	Rate	Cost	Quantity	Rate	Cost
1. Removing silt	370	8	185	322	8	16
2. Baling water	Lump sum		50	L		26
3. Rough stone work	249	12	187	254	2	508
4. Sundry charges						
Purchasing iron pots &c	Lump sum		20	L		30
5. Chiseling rock for foundation of Kapile Kattu				20	2	40
6. Chiseling rock for steps	L		8	L		5
7. Constructing wooden Kapile Kattu				L		100
8. Other sundry works				Do		23
9. Burnt stone steps				21	2 8	53
10. Earthwork				722	2	90
11. Filling gullies behind Kapile Kattu				L		50
Contingencies at 5 per cent						80
Total			450			1406

Witnessed at
Chulaldm
Dated 27th May 1897

used estimate for improving a descending well
Taluk

Difference		Remarks.
more	less	
216	24	As the well contains a good spring, a good deal of water had to be baled out in order to clear out the silt. Hence the increased provision of Rs 216 for item no. 2.
321		It was found necessary to revet the well from the bottom i.e. a depth of 30 feet. Hence the excess in quantity and rate
10		This item calls for no explanation
40		This was found necessary for baling out water as this could not be done without the help of Kapile Kattu
	3	
100		Vide remarks made against item no. 5
23		
53		Old steps were in a dilapidated condition. Hence the provision for the steps to be newly built.
90		Embankment around the well was necessary so that the rain water may not rush into the well and thus damage the revetment and spoil the water within.
50		To strengthen the Revetment
80		
983	27	net increase Rs 956.

Munirajgudhan
President
Local Fund Circle, Chitalong

SECTION L13
 FILE No. 54 of 96
 SERIAL No. 15

2/2308

13/38
 147-96 8/10/6/97
 to me estimate to D.C.

As shown in the detailed
 estimate against —

(4)
 Read: - Docket no 969
904
 dated 27th May 1897 from
 the President of the L. F. B.
 of the Chitaldung circle,
 submitting for sanction an
 estimate for Rs 1406 for
 improving a descending well
 in the village of Kelgote in
 the Chitaldung Taluk

Under mason

It is observed that ^{the} 27 cgs
 of Rough stone work ~~done to the~~
 construction of steps have not
 been taken into account in the
^{note} calculation, ^{and that} nor does the
~~estimated~~ amount
 required for contingencies at
 5 percent on the total cost
 does not
 come to Rs 80 The estimate is
 therefore returned for ~~re-~~
^{needed}
~~any modification~~ revision
 and resubmission

2/18/97
 For Secy
 orig 5/6


To

The Presdt L F B.
 Chitaldung circle.

Gen. 31.]

L 2533

48



From *The President of the*
Local Fund Board
To *Chikalding District*
The Secretary to the Government
Dewan of Mysore.

General and Revenue
Department

Dated *15th June 1897.*
Despatched *16th*
Received

General No. *1037 of 1896-97*
No. *969*

Enclosure No. 1

Government Proceedings

No. *13138* dated *10th June 1897*
L. F. 147-46

with reference to
the above has the honor
to forward, herewith,
the estimate duly corrected
as pointed out therein
J. H. Munro

For President

SECTION	<i>L.B.</i>
FILE NO.	<i>54996</i>
SERIAL NO.	<i>18</i>

L.B. 68

1896/97